BDCP Project Milestones Summary Table

Selection of Alternatives

Decision on Permittee Issue

Full Project Restart

Biological Goals & Objectives®*

Governance Structure®*

Start Impact Analysis on Alternatives

Yolo Bypass Fishery Enhancement Plan**
Levee Maintenance Mitigation®*

Water Quality Modeling in South Delta**
Facility Size & Operations

Cache Slough Habitat**

Stone lakes National Wildlife Refuge**
Adaptive Range of Water Operations Criteria**
BDCP Compatibility with Delta Agriculture**
BDCP Relationship to SJR Restoration Program™**
South Delta Habitat**

Admin Draft BDCP & EIR/S

Completion of EA

NAS Review Complete

Public Draft BDCP EIR/S

Selection of Preferred Alternative

Section 10 Permit Application

Final BDCP EIR/S

ROD/NOD

DSC Approval

USACE 408 Permits

USACE 401 Permits

Start Conveyance Construction

Conveyance Facilities: Size & Configuration Issues**

Financing**

** Working Group
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